

Sheet1

HARC Sustainability overview

Update: January 2025

no Subject

Harc organisation and office

- 1 Upgrade TL lighting to led Office
- 2 Windowblinds Office
- 3 Solar panels Office
- 4 Use of shared office to reduce heating and electricity

Historic racing cars

- 5 Combined transport to races Race
- 6 Try out alternative fuels under race con Race
- 7 NK 82-90 to convert to alternative fuel Race
- 8 all NK 82-90 cars to run on alternativefi Race
- 9 Fast Seventies to convert to alternative Race
- 10 All Fast Seventies cars to run on alterr Race
- 11 Super Sixties to convert to alternative fi Race
- 12 All Super Sixties cars to run on alterna Race

Events, catering & sustainability

- 11 create a detailed plan to reduce waist Events
- 12 try out coffee cups and bottles reductio Events
- 13 waste seperation for each pitbox Events
- 14 waste seperation for the etire event. Events

Organisation

- 15 Digital sign on system Organisation
- 16 briefing results to be recorded in Q-con Organisation
- 17 All vehicle information recorded in data Organisation
- 18 direct input for time keeping software Organisation
- 19 reporting of race results in digital forma Organisation
- 20 Paperless race control. Organisation

						2023	
Partners	KPI	Goal	status	start date	finished date	Q1	Q2
	all light fixture	100,00%	achieved	Q2 23	Q3 24		
	windows	100,00%	achieved	Q2 23	Q3 24		
Landlord	energy usage	150+ panels	achieved	Q2 23	Q3 23		
TBD			ongoing	Q3 25	Q4 25		
	races per year	25,00%	ongoing	Q1 24	Q4 26		
Ecomax	Time and cars	2-5 cars	planned	Q1 25	Q3 25		
Ecomax	Time and cars	20,00%	to be started	Q2 25	Q1 26		
Ecomax	# cars	80,00%	to be started	Q1 26	Q4 26		
Ecomax	Time and cars	20,00%	to be started	Q2 25	Q1 26		
Ecomax	# cars	80,00%	to be started	Q1 27	Q4 27		
Ecomax	Time and cars	20,00%	to be started	Q2 25	Q1 26		
Ecomax	# cars	80,00%	to be started	Q1 27	Q4 27		
CZ	plan available			Q2 25	Q3 25		
Smith&Dorlas	waste reductio	50,00%		Q2 25	Q2 26		
CZ	# pitboxes	80,00%		Q1 26	Q3 26		
CZ	tbd	tbd		Q2 26	Q4 26		
MyWeb	no paper	100,00%	achieved	Q1 22	Q1 24		
ASN-KNAF	all sign on	100,00%	to be started	Q2 25	Q4 25		
ASN-KNAF	# vehicles	80,00%	started	Q2 24	Q4 26		
Timeservice/n	# race groups	100,00%	to be started	Q4 25	Q2 26		
Sportitiy	# race groups	80,00%	to be started	Q4 25	Q4 26		
ASN-KNAF	# race events	80,00%	to be started	Q1 26	Q4 26		

[illegible]